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This Quarterly Report of the Combined Sewer Overflow (CSO) Long Term Control Plan (LTCP)
for the City of Rock Island, HHlinois, is submitted to the U.S. Environmental Protection Agency
(USEPA) and the U.S. Department of Justice (USDOJ) to satisfy item number 1 of Appendix B
of the Consent Decree entered into the United States District Court for the Central District of
fllinois in the matter of U.S. v. City of Rock Island, [llinois, et al., civil action No. 4:00-CV-04046.
This report covers the period of April 2018 through June 2018.

The Final CSO LTCP was approved by USEPA on April 1, 2008. The final plan includes four

capital projects with various elements in each to improve the City’s collection and treatment
system.

Project 1 - Wastewater Treatment Plant (WWTP) Improvements & North Interceptor
Reinforcement
WWTP Improvements
Schedule

The schedule set forth in the final LTCP has this project being completed from
September 2006 to July 2014.

Work Completed

H

A construction permit for the proposed improvements was issued by IEPA on
December 29, 2010. A revised permit was issued on December 10, 2013. The
City opened bids for construction of the proposed wet weather treatment system
improvements on May 10, 2011. The City awarded the construction contract for
the WWTP improvements with a notice to proceed date of August 15, 2011. The
new wet weather treatment system was put into service on June 30, 2014 with
troubleshooting and optimization occurring as wet weather events allowed. The
City certifies that the wet weather treatment system has achieved full operability
as designed.

Work Scheduled for Next Quarter

The new wet weather treatment system will continue to operate in full service as
required by wet weather events.

North Interceptor Reinforcement
Schedule

The schedule set forth in the final LTCP has this project being completed from
January 2010 to July 2013. However, due to additional improvements being
completed by the City in the same area as the interceptor reinforcement, the City
decided to move this project up in the schedule. This project was completed in
September 2009.




Work Completed

This project was completed in September 2009, and the sewer was placed into
service. Even though the sewer is in service, its full capacity will not be realized
until the remainder of the northside CSO LTCP projects are completed and
outfalls 003-006 closed.

Work Scheduled for Next Quarter

No work is scheduled for this project during the next reporting period.

Project 2 — Southside Improvements
Remote Wet Weather Treatment Facilities (Outfalls 011 and 012)
Schedule

The schedule set forth in the final LTCP has this project being completed from
January 2014 to October 2016. As part of the dispute resolution process for
approval of the final CSO LTCP, the City agreed to expedite the improvements
identified for these facilities.  Construction of the basin improvements
commenced in August 2010 and was completed in May 2011.

Work Completed

This project was completed in May 2011.

Work Scheduled for Next Quarter

No work is scheduled for this project for the next quarter.
Relocation of Outfall 007
Schedule

The schedule set forth in the final LTCP has this project being completed from
January 2014 to October 2016. Project delays have been encountered due to
extended archaeological review and approval and weather-related construction
delays. The outfall relocation and the related Blackhawk Lift Station
improvements were substantially complete by June 30, 2018 with all site
restoration work complete by August 31, 2018.

Work Completed

A construction permit was issued by IEPA on September 4, 2015. A Phase |
archaeological review dated April 26, 2016 was completed and submitted to
USACOE and the IL Historic Preservation Agency (IHPA). In a response dated
June 8, 2018, the IL Historic Preservation Agency indicated that based on the




information presented, no significant historical resources are located within the
project area. A response from the USACOE was received by the City on
September 20, 2016 reinstating the Corps’ permit for the project. Following
resolution of the archaeological issues, IEPA approved the project facility plan on
March 7, 2017 for SRF loan approval and bidding. The City opened bids for
construction of the proposed improvements on May 16, 2017. The City received
an SRF loan and construction commenced in June 2017. Construction of the
new outfall was completed in June 2018. The existing outfall was closed, and
the new outfall and associated equipment put into service.

Work Scheduled for Next Quarter

The new outfall will operate as required by wet weather events with
troubleshooting and optimization occurring as wet weather allows.

Blackhawk Lift Station Improvements
Schedule
The schedule set forth in the final LTCP has this project being completed from
January 2014 to April 2016. Design completion, regulatory approval, contractor
bidding, and construction were completed following the schedule summarized
above for the Relocation of Outfall 007.

Work Completed

The lift station improvements are being completed along with the Relocation of
Qutfall 007, and due to their relationship, the projects will be completed under a
single construction contract. Construction of the lift station improvements was
completed in June 2018, and the lift station was put into full service.

Work Scheduled for Next Quarter

No work is scheduled for this project during the next quarter.

Project 3 — Relief Sewer & Sewer Separation
6™ Avenue Relief Sewer
Schedule
The schedule set forth in the final LTCP has this project being completed from
June 2015 to January 2018. In order to take advantage of a grant received by

the City, the completion of this project will occur sooner than originally scheduled.
Design began in the fall of 2011, and construction started in the fail of 2014.




Work Completed

The City opened construction bids for this project on July 25, 2014 and issued a
notice to proceed dated October 15, 2014. Construction activities continued
during this reporting period. Substantial completion of the relief sewer
construction was achieved on June 8, 20186, and the sewer was put into service.

Work Scheduled for Next Quarter

No work is scheduled for this project for the next quarter.
Partial Separation of Qutfall 006 Service Area
Schedule

The schedule set forth in the final LTCP has this project being completed from
June 2015 to January 2018.

Work Completed

IEPA combined this project along with the Relocation of Outfall 007 project for
the purposes of SRF loan approval and funding. [IEPA approved the project
facility plan on March 7, 2017 for SRF loan approval and bidding. The City
opened bids for construction of the proposed improvements on May 16, 2017,
The City received an SRF loan and construction commenced in June 2017. The
sewer work to separate the Qutfall 006 service area was completed in December
2017, and the existing outfall was closed. Site restoration work including
roadway and sidewalk paving and landscaping was completed in June 2018.

Work Scheduled for Next Quarter

No work is scheduled for this project for the next quarter.

Project 4 — Northeast Side Flood Abatement
Farmall Viaduct Storage Tank
Schedule

The schedule set forth in the final LTCP has this project being completed from
December 2013 to September 2015 with startup and operation achieved by
March 2016. Due to delays in obtaining USEPA approval for the storage tank
size, the I|EPA construction permit was not issued until January 2015.
Construction will occur in 2015 and 2016. Per an agreement with USEPA and the
State of lliinois dated March 1, 2016, the LTCP schedule for this project was
extended to allow for startup completion by May 10, 2016 and final construction
completion by
August 1, 2016.



Work Completed

USEPA approval of the revised storage tank size was received on
September 22, 2014. |EPA issued a construction permit on January 7, 2015.
Construction of the storage tank was completed during this reporting period, and
the tank was put into service on May 8, 2016.

Work Scheduled for Next Quarter

No work is scheduled for this project for the next quarter.

Summary of Agency Contacts

None




